EXPLO Systems, Inc. - Minden, LA

Off-Site Disposal - Transportation and Disposal Costs - M6 Propellant

Clean Harbors General Dynamics |AET

Colfax, LA Carthage, MO Burlington, IA
Tranportation and Disposal 3.5 Mill. Lbs. [$25.5 Million $24.8 Million $6.9 Million
Time Required (Current Permit) 20 Years 6.25 Years 19.4 Years
T&D and ERRS Cost (Current Permit) $ 67.1 Million $37.8 Million Pending
Time Required (Revised Permit) 1.12 Years 1.67 Years N/A
T&D and ERRS Cost (Revised Permit) $27.8 Million $28.3 Million N/A
Tranportation and Disposal 20 Mill. Lbs. [$146.1 Million $141.6 Million $39.62 Million
Time Required (Current Permit) 133.3 Years 41.67 Years 110 Years
T&D and ERRS Cost (Current Permit) $277.3 Million $228.27 Million Pending
Time Required (Revised Permit) 6.7 Years 4 Years N/A
T&D and ERRS Cost (Revised Permit) $160 Million $149.9 Million N/A

On-Site Disposal Costs - M6 Propellant
ESI

Baton Rouge, LA

Disposal Cost 3.5 Mill. Lbs. [$4.84 Million
Rate of Disposal 40K |bs/day

Time Required 88 Working Days
T&D and ERRS Cost $5.43 Million
Disposal Cost 20 Mill. Lbs. [$18.55 Million
Rate of Disposal 80K Ibs/day

Time Required 250 Working Days
T&D and ERRS Cost $20 Million

Note: ERRS Cost estimated at $40,000/week for personnel and equipment
Disposal options for 130,000 Ibs. of tritonal (high explosives) - Pending
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